
CONFERENCE CALL NOTES  DRAFT 

DES Coordination Conference Call Agenda  Tuesday      1/3/06     2:00 p.m. 

Atendees: Seader, Bradley, Gershman, Hestle, Clark (Greg), Banyai and Underwood 

Action Item List: 

a.  Gershman, Schaffer & Clark (Don) to finalize FY 2006 Sales and Marketing Plan 

Schaffer to send draft to Gershman 1/6/06. 

b.  Gershman to create invoice for Symphony metering with a deduction  for condensate 

meter  installation  and  valve  access  costs.  Waiting  on  invoice  from  Symphony 

contractor for additional work. 

c.  Schaffer  to  get  update  from  MP&F  on  new  DES  brochure.  Gershman  has  sent  to 

Schaffer. Schaffer to forward to MPF if OK. Hestle to follow up with Schaffer. 

d.  Hestle  (CNDE)  to  report  on  status  of  phase  1  of  the  tunnel  lighting  and  electrical 

project Complete – Hestle to e­mail photos of completed work 

e.  Clark (Greg) to issue updated project status report 

1.  Symphony 

• WLH has requested release of retainage 

• Link seals are reported to be complete (Clark to confirm) 

• Steam  casing  will  not  hold  air  pressure  (Clark  to  communicate  possible 

options to WLH) 

2.  Parkway Towers 

• USE to issue change order for 

1.  Rerouting of piping 

2.  10 day extension 

3.  Manhole “U” paving 

3.  Library & Archives 

• Project on schedule 

• Excavation is complete 

4.  Customer Metering 

• Two installations remain to be scheduled ­ Sheraton & J.K. Polk 

5.  Renaissance Piping Modifications 

• Currently pre­fabricating piping while waiting on equipment deliveries 

6.  TN Towers Decoupling 

• Pouring building concrete 

• Project reported to be on schedule
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7.  Metro Courthouse Condensate Line Replacement 

• Tie in isolation valves to be installed during Parkway Towers tie in outage 

f.  Bradley & Hatcher to send NTTC records to Metro storage. WIP – Hatcher look at old 

Thermal checks and pension statements 

g.  Hestle to furnish 2 side chairs and book case for Metro office. Will be completed 1/6/06 

h.  Seader to follow up on Business Interruption insurance documents. Not done 

i.  Hatcher to forward new data base sample reports to Gershman & Lackey Complete – 

looks good 

j.  Hatcher to send separate note/e­mail to customers regarding new invoice format ? – 

Hestle to follow up with Hatcher 

k.  Hatcher to answer Sheraton e­mail regarding natural gas costs. ? – Hestle to follow up 

with Hatcher 

l.  Gershman to issue customer e­mail regarding energy conservation. Gershman to send 

second e­mail 

m. Schaffer  to  furnish educational  tools,  from CE/ESCO,  regarding energy conservation. 

Hestle to remind Schaffer 

n.  Gershman to send letter to Renaissance Office Complex regarding demand reduction. 

Seader to write letter for Gershman 

o.  Hatcher to furnish projected natural gas consumption for FY 2006 ? – Hestle to follow 

up with Hatcher. Discuss in conference call 1/5/06. 

p.  Schaffer & Hatcher  to  follow up on &  finalize  true­up  invoice  to Metro ? – Hestle  to 

follow up with Schaffer 

q.  Underwood to revise DES Project accounting sheet. Repair & Replacement column 

added. Underwood to review and issue. 

r.  Bradley to follow up on State tunnel communication system State to make a decision 

with in two weeks 

s.  Gershman to research how federal buildings work on other district energy systems Not 

done 

t.  Gershman & Schaffer to investigate Downtown Partnership membership Incorporate in 

to Sales & Marketing Plan 

u.  Gershman & Schaffer to investigate Civic Design Center membership Incorporate in to 

Sales & Marketing Plan 

v.  Gershman to schedule meeting with Strouver Brothers regarding development 

opportunities Contact has been unsuccessful. Gershman will continue to pursue.
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w.  All – work on FY 2007 Budget Seader to prepare operations budget. CNDE to furnish 

input on EDS capital & repairs budget. 

1.  OPS Budget Conference Call Thursday 1/5/06, 1:00 p.m. – 2:00 p.m. CST 

• Expected participants: Seader, Bradley, Gershman, Hestle, Hatcher, Berry 

and Wilhems 

• Discuss projected usages only 

• Seader to issue Agenda 

• Call in number 1­877­326­2337, 6729575# 

x.  Gershman & Schaffer to review 5 Year Plan Not done 

Other items discussed: 

1.  Two Year Anniversary Party 

2.  Shelf for bridge sculpture 

• Good job on both items!


